

RED BANK CORRIDOR TIMELINE

- Environmental Screening/Traffic Counts 2011
- Traffic Modeling Fall/Spring 2011-2013
- Develop Conceptual Alternatives Summer 2012-2013
- Public Involvement 2012-2013
- Refine Conceptual Alternatives Summer/Fall 2013
- Select Preferred Alternative Fall/Winter 2013
- Environmental Documentation Spring 2014
- Plan Development/Right of Way 2014-2015
- Construction 2016-2018