



Quick Links

[Like us on Facebook](#)

[Follow us on twitter](#)

[Eastern Corridor Website](#)

The Eastern Corridor Implementation Partners

[Hamilton County
Transportation Improvement
District](#)

[Clermont County
Transportation Improvement
District](#)

[City of Cincinnati](#)

[Ohio Department of
Transportation](#)

[Ohio-Kentucky-Indiana
Regional Council of
Governments](#)

EASTERN CORRIDOR PROGRAM UPDATE

I-275/SR 32 Improvements Continue; Traffic Switch to Occur Tonight at 8 p.m.

The Ohio Department of Transportation (ODOT) continues to make progress at the I-275/SR 32 Interchange. Tonight, August 7, there will be a traffic switch on eastbound SR 32 between I-275 and Glen Este-Withamsville Road. The traffic switch will occur at 8 pm and shift eastbound traffic closer to the barrier wall. Access to and from Eastgate Square will close at this time - and remain closed permanently. Work will then begin on the last section of SR 32 widening and tie-ins. This work will be complete by Thanksgiving.

Work crews continue to make progress on the bridge over Aicholtz Road, as paving on various ramps also moves forward.



Click the image above to learn more about the traffic pattern near the tunnel.

Reconstruction of Eastgate Boulevard Over 32 Moves Forward

On Friday, August 15, the Eastgate Boulevard bridge deck will be poured. Weather permitting, the Eastgate Boulevard Improvements are scheduled to be complete and fully open to traffic by the beginning of October.

For more information about this project, click here:

<http://goclermont.org/cctid-project/reconstruction-of-eastgate-boulevard-over-sr-32/>

